
Featherstone Inc. 

Wauconda Park District

Bangs Lake Project

Two Week Look Ahead Schedule

Augusut 12, 2026

Item Task Name Start Date Completion Date

16 Procurement Log

17 Mueller - Handrail Fabrication Measure in Field (per AOR)

19

20 Design & Permit Open Items

21 IDOT Permit - Resubmittal/Response Friday, June 12, 2026 TBD

22

23 Owner Integration Items

24 Icon Shelter On-Site

25 Game Tables Located at 600 N. Main

26 Glider Bench Located at 600 N. Main

29 Installing West Dock and Boat Launch Wednesday, August 5, 2026 Friday, August 7, 2026

30 AC Unit Install Thursday, August 6, 2026 TBD

31 Paint the Bait Shop and Storage Building Thursday, August 6, 2026 Thursday, August 20, 2026

32 Install Fuel Tank Stickers Friday, August 21, 2026 Friday, August 21, 2026

33 Kayak Launch

34 Install House bid on bait shop and hook up meters

35

36 Bangs Lake

36 Supplemental Drawing - Pricing Review/Approval Monday, June 15, 2026 Ongoing

37

38 Area 1 - By Lake (L3.0 & C2.1)

39

40 Landscape

41 Pacing Rest of Topsoil and Planting Wednesday, July 22, 2026 Thursday, August 6, 2026

Pending Confirmation with Mike from Team Reil on install date

Pending Pricing
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