
36 Area 1 - By Lake (L3.0 & C2.1)

37 CONCRETE & EARTHWORK

38 Decorative Sidewalk - Frame Monday, July 13, 2026 Friday, July 24, 2026

39 Decorative Sidewalk - Pour Wednesday, July 22, 2026 Saturday, July 25, 2026

40 Remaining Curb - Frame/Pour Wednesday, July 22, 2026 Friday, July 24, 2026

41 Resubgrade Site Friday, July 24, 2026 Tuesday, July 28, 2026

42 Remaining Sidewalk - Frame/Pour Wednesday, July 22, 2026 Wednesday, July 29, 2026

43 Install Bollards Tuesday, July 28, 2026 Wednesday, July 29, 2026

44

45 Landscape

46 Pacing Rest of Topsoil and Planting Wednesday, July 22, 2026 Friday, July 31, 2026

47

48 Storm Infrastructure Rework

49 Install Water Line Tuesday, July 21, 2026 Friday, July 31, 2026

50



51 ASPHALT Wednesday, July 29, 2026 Thursday, July 30, 2026

52

55 Area 2 - By E Liberty St (L3.1 & C2.2)

56 CONCRETE & EARTHWORK

57 Excavate for Footings and Retaining Walls Monday, August 3, 2026 Friday, August 7, 2026

58 Frame and Pour Foundation and Retaining Walls Monday, August 3, 2026 Tuesday, August 18, 2026

59 Backfill Retaining Wall Wednesday, August 12, 2026 Friday, August 14, 2026

60

61 Storm Infrastructure Rework

62 Run water to Islands Tuesday, July 21, 2026 Friday, July 31, 2026

63 Retaining Wall Under Drain Stub Wednesday, August 12, 2026 Thursday, August 13, 2026

64

65 Metal Railing

66 Field Measure Metal Railings Monday, August 17, 2026 Monday, August 17, 2026

67 Metal Railings - Fabrication Tuesday, August 18, 2026 Monday, August 31, 2026


