
36 Area 1 - By Lake (L3.0 & C2.1)

37 CONCRETE & EARTHWORK

38 Decorative Sidewalk - Frame Monday, July 13, 2026 Friday, July 24, 2026

39 Decorative Sidewalk - Pour Wednesday, July 22, 2026 Saturday, July 25, 2026

40 Remaining Curb - Frame/Pour Wednesday, July 22, 2026 Friday, July 24, 2026

41 Remaining Sidewalk - Frame/Pour Wednesday, July 22, 2026 Friday, July 24, 2026

42 Resubgrade Site Friday, July 24, 2026 Tuesday, July 28, 2026

43

44 Landscape

45 Place Topsoil / Riprap Along Shoreline Tuesday, July 7, 2026 Wednesday, July 8, 2026

46 Place Topsoil at Patio Planting Wednesday, July 8, 2026 Wednesday, July 8, 2026

47 Pacing Rest of Topsoil and Planting Wednesday, July 22, 2026 Monday, July 27, 2026

48

49 Storm Infrastructure Rework

50 Storm Infrastructure Rework Wednesday, July 15, 2026 Tuesday, July 21, 2026

51 Repair Sanitary Line Tuesday, July 21, 2026 Tuesday, July 21, 2026

52 Install Gas Line Tuesday, July 21, 2026 Tuesday, July 21, 2026

53 Install Water Line Tuesday, July 21, 2026 TBD

54

55 ASPHALT Tuesday, July 28, 2026 Wednesday, July 29, 2026

56

59 Area 2 - By E Liberty St (L3.1 & C2.2)

60 CONCRETE & EARTHWORK

61 Excavate for Footings and Retaining Walls Tuesday, July 28, 2026 Friday, July 31, 2026

62 Frame and Pour Foundation and Retaining wWalls Tuesday, July 28, 2026 Tuesday, August 11, 2026

63 Backfill Retaining Wall Friday, August 7, 2026 Tuesday, August 11, 2026

64

65 Storm Infrastructure Rework

66 Run Nicor Sleeve to Islands Tuesday, July 21, 2026 Tuesday, July 21, 2026

67 Run water to Islands Tuesday, July 21, 2026 TBD

68 Retaining Wall Under Drain Stub Wednesday, August 5, 2026 Friday, August 7, 2026


