
Bangs Lake Marina - Two Week Look Ahead - Updated July 8, 2026
41 Area 1 - By Lake (L3.0 & C2.1)

42 CONCRETE & EARTHWORK

43 Concrete Curb - NE and East Monday, June 29, 2026 Wednesday, July 1, 2026

44 Bait Shop Concrete Patio & East Sidewalk Thursday, July 2, 2026 Thursday, July 2, 2026

45 Retaining Wall (East / West) - Frame / Pour Thursday, July 2, 2026 Monday, July 6, 2026

46 Retaining Wall (East / West) - Strip / Backfill Wednesday, July 8, 2026 Wednesday, July 8, 2026

47 Concrete Abutments Wednesday, July 8, 2026 Thursday, July 9, 2026

48 West Concrete Curb - Demuck Wednesday, July 8, 2026 Wednesday, July 8, 2026

49 West Concrete Curb - Frame / Pour Thursday, July 9, 2026 Friday, July 10, 2026

50 West Concrete Sidewalk Saturday, July 11, 2026 Saturday, July 11, 2026

51 Decorative Sidewalk - Frame Friday, July 10, 2026 Saturday, July 11, 2026

52 Decorative Sidewalk - Pour Monday, July 13, 2026 Tuesday, July 14, 2026

53 Remaining Curb - Frame/Pour (PREDICATED ON STORM REWORK) Tuesday, July 14, 2026 Wednesday, July 15, 2026

54 Remaining Sidewalk - Pour (PREDICATED ON STORM REWORK) Thursday, July 16, 2026 Thursday, July 16, 2026

55 Resubgrade Site Friday, July 17, 2026 Monday, July 20, 2026

56

57 Landscape

58 Place Topsoil / Riprap Along Shoreline Tuesday, July 7, 2026 Wednesday, July 8, 2026

59 Place Topsoil at Patio Planting Wednesday, July 8, 2026 Thursday, July 9, 2026

60 Pacing Rest of Topsoil and Planting Thursday, July 16, 2026 Friday, July 24, 2026

61

62 Storm Infrastructure Rework

63 Storm Infrastructure Rework Thursday, July 9, 2026 Thursday, July 16, 2026

64

65 ASPHALT Monday, July 27, 2026 Tuesday, July 28, 2026


