
Featherstone Inc. 

Wauconda Park District

Bangs Lake Project

Two Week Look Ahead Schedule

September 23, 2026

Item Task Name Start Date Completion Date

16 Procurement Log

17 Mueller - Handrail Fabrication Measure in Field (per AOR)

18

19 Design & Permit Open Items

20 IDOT Permit - Resubmittal/Response Friday, June 12, 2026 Need IDOT Permit by 9/23/2026

21

22 Owner Integration Items

23 Icon Shelter On-Site

24 Game Tables Located at 600 N. Main

25 Glider Bench Located at 600 N. Main

26

27 Bangs Lake

28

29 Area 2 - By E Liberty St (L3.1 & C2.2)

30

31 Retaining Wall / Stairs

32 West Wall and Stairs Monday, August 3, 2026 Friday, October 9, 2026

33    Under Drains & Backfill for Stairs Monday, September 14, 2026 Wednesday, September 16, 2026

34    Backfill Walls and Subgrade North Walls Wednesday, September 16, 2026 Friday, September 18, 2026

35    Frame and Pour Stairs and Landings Tuesday, September 22, 2026 Thursday, September 24, 2026

36    Backfill Walls and Subgrade South Walls Wednesday, September 23, 2026 Friday, September 25, 2026

37    Field Measure Friday, September 25, 2026 Friday, September 25, 2026

38    Fabricate & Install Railings Monday, September 28, 2026 Wednesday, October 14, 2026

39

40 East Wall Thursday, August 20, 2026 Friday, September 18, 2026

41    Backfill Walls and Subgrade Wednesday, September 23, 2026 Friday, September 25, 2026

42

43      Parking Lot / Park Area Friday, July 17, 2026 Monday, October 12, 2026

44             Layout Limits of Work for Curbs for Fence Relocation Monday, September 14, 2026 Monday, September 14, 2026

45             Relocate Fence Friday, September 18, 2026 Friday, September 18, 2026

46             Saw Cut Asphalt and Cut for North Curbs Heading South Wednesday, September 23, 2026 Wednesday, September 23, 2026

47             Excavate - Sunning Steps Friday, September 25, 2026 Monday, September 28, 2026

48             Finish Subgrade Parking Lot & Cut for Curbs Monday, September 28, 2026 Wednesday, September 30, 2026

49             Sunning Steps - Frame / Pour / Cladding Monday, September 28, 2026 Thursday, October 1, 2026

50             Auger & Pour Icon Foundations Tuesday, September 29, 2026 Tuesday, September 29, 2026

51             Concrete Curb Tuesday, September 29, 2026 Monday, October 5, 2026

52              Install Fencing Tuesday, September 29, 2026 Monday, October 5, 2026

53             Bring Conduit to lighting location Wednesday, September 30, 2026 Wednesday, September 30, 2026

54             Topsoil Lower and Upper Area Wednesday, September 30, 2026 Monday, October 5, 2026

55             Set Icon Structure Thursday, October 1, 2026 Friday, October 9, 2026

56 Sunning Steps Cladding Friday, October 2, 2026 Wednesday, October 7, 2026
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57             Install Light poles and light fixture in Icon Shelter Monday, October 5, 2026 Wednesday, October 7, 2026

58             Planting Tuesday, October 6, 2026 Tuesday, October 13, 2026

59             Prep and Pour Concrete Sidewalk Tuesday, October 6, 2026 Friday, October 9, 2026

60             Asphalt Binder Monday, October 12, 2026 Tuesday, October 13, 2026

61             Asphalt Surface Wednesday, October 14, 2026 Thursday, October 15, 2026

62             Stripping Friday, October 16, 2026 Friday, October 16, 2026

63

64       IDOT ROW Work - Tentative Tuesday, May 20, 2025 Wednesday, October 14, 2026

65          Subgrade and Cut of Curbs Thursday, October 1, 2026 Friday, October 2, 2026

66          Concrete Curb Monday, October 5, 2026 Tuesday, October 6, 2026

67          Topsoil & Landscaping Lower Wednesday, October 7, 2026 Thursday, October 8, 2026

68          Asphalt Patch Tuesday, October 13, 2026 Thursday, October 15, 2026
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