34 Area 1 - By Lake (L3.0 & C2.1)

35 CONCRETE & EARTHWORK

36 Retaining Wall (East / West) - Strip / Backf| Wednesday, July 8, 2026 Wednesday, July 8, 2026
37 Concrete Abutments Wednesday, July 8, 2026 Friday, July 10, 2026
38 West Concrete Curb - Demuck Wednesday, July 8, 2026 Wednesday, July 8, 2026
39 West Concrete Curb - Frame / Pour Thursday, July 9, 2026 Friday, July 10, 2026
40 West Concrete Sidewalk Monday, July 13, 2026 Monday, July 13, 2026
41 Beach regarding Monday, July 13, 2026 Monday, July 13, 2026
42 Decorative Sidewalk - Frame Monday, July 13, 2026 Tuesday, July 21, 2026
43 Decorative Sidewalk - Pour Monday, July 20, 2026 Friday, July 24, 2026
44 Remaining Curb - Frame/Pour (PREDICATE Wednesday, July 22, 2026 Thursday, July 23, 2026
45 Remaining Sidewalk - Pour (PREDICATED ( Thursday, July 23, 2026 Friday, July 24, 2026
46 Resubgrade Site Tuesday, July 21, 2026 Friday, July 24, 2026
47

48 Landscape

49 Place Topsoil / Riprap Along Shoreline Tuesday, July 7, 2026 Wednesday, July 8, 2026
50 Place Topsoil at Patio Planting Wednesday, July 8, 2026 Wednesday, July 8, 2026
51 Pacing Rest of Topsoil and Planting Wednesday, July 22, 2026 Monday, July 27, 2026
52

53 Storm Infrastructure Rework

54 Storm Infrastructure Rework Wednesday, July 15, 2026 Friday, July 24, 2026
55

56 ASPHALT Monday, July 27, 2026 Tuesday, July 28, 2026
57

| 58 |aead-(131&C22) ]

59 Retaining Wall / Stair Excavation Monday, July 13, 2026 Friday, July 17, 2026
60 |Area2-ByE Liberty St(L3.1 & C2.2)

61 CONCRETE & EARTHWORK

62 Excavate for Footings and Retaining Walls Monday, July 27, 2026 Thursday, July 30, 2026
63 Frame and Pour Foundation and Retaining V| Monday, July 27, 2026 Monday, August 10, 2026
64 Backfill Retaining Wall Friday, August 7, 2026 Tuesday, August 11, 2026
67

68 Storm Infrastructure Rework

69 Run water to Islands Friday, July 24, 2026 Friday, July 24, 2026
70 Run Nicor Sleeve to Islands Friday, July 24, 2026 Friday, July 24, 2026
71 Retaining Wall Under Drain Stub Friday, August 7, 2026 Friday, August 7, 2026




